
 
  
 

 

Page 1 of 15 

PROGRESS 
REPORT 14 

   
 
 
 

 
 

Chelmsford High School for Girls 
Progress Report No. 14 

13.4.2021 
 

 
 
 
 

 
 
 
 

                                               



 
  
 

 

Page 2 of 15 

PROGRESS 
REPORT 14 

        
    
 

   
EXECUTIVE SUMMARY 

 

CONTRACT DETAILS 

Contract Start Date:                                                      17th February 2020. 

Contract phased completion Dates:                              Teaching block 24.5.2021 & Sports hall 12.7.2021. 

Current Estimated completion Date                               as above 

Contract Value:                                                              £5,280,766.95 

Cost report value                                                           See financial section below. 

 

 

GENERAL SUMMARY 

 

Teaching block - Internal finishing and fit out works continue with final fix items well underway.2nd fix carpentry has 
progressed with doors, ironmongery, skirting, and architraves being fixed. Shield interiors have commenced 
science classroom fit out. Toilet cubicles are underway and ceiling grid work has been installed. Flooring continues 
along with elements of 2nd fix M&E. Preparation works to the external areas have commenced with areas being 
levelled in readiness for finishes. Final decoration coatings being applied. 

Sports hall – Mechanical and electrical works commenced at high level in the main hall with radiant heaters installed 
and electrical containment underway.  Elements of mist and first coatings have commenced following plaster 
finishes. Hygienic cladding has been installed. External staircase has been installed along with prefinished roof in 
readiness for cladding works. 

Externals – Staircase and lift to existing science block installed with lift commissioning carried out 12.4.2021, final 
reinstatement works around the base and the substation will be completed by w/e 23.4.2021, substation base 
works complete along with all service trenching works. Works to the external ramp and stairs has commenced, 
cables for the substation are being installed this week to allow further works to the ramp to commence. 

Operatives continue working in line with safe operating procedures and a further toolbox talk on COVID procedures 
has been undertaken. No further impact over the last period.  

 

 

PROGRAMME SUMMARY 

CP4 issued 27.10.2020. 

Teaching Block 

Final fit out works are underway with 2nd fix M&E in readiness for testing and commissioning. 

Sports Hall 

M&E 1st and 2nd fix continue along with decoration throughout.  

Overall work progression continues to be positive. UKPN and gas easement legalities are still outstanding, as 
noted in previous months progress report to achieve the current expected handover dates this needs to be 
completed early April for testing and commissioning purposes. Allowing for 20 days testing and commissioning 
plus time for issue of all certs this needs addressed by the end of this week, should this not happen then the 
handover date of the 24th of May is unlikely. As of 12.4.2021 We are currently being informed that Fulcrum are 
currently booking connections for the start of June. 
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1.0 

 
HEALTH AND SAFETY 
 

1.1 Site Safety Audits 

Daniel Connal last visit was 18.3.2021. In general items were scored satisfactory or very good. 2 points were 
noted for improvement with regards to toolbox talks which have since been carried out and a temporary 
workstation/bench which was created for an operative to work on which was removed.  
 
Near Miss report 
 
None to report since the last meeting. 
 
COVID 
 
HCL continue to monitor government guidelines and a review was carried out following the latest change in the 
risk level. No further adjustments are required at the present time to the current SOPs. 
 

1.2 Security 

No incidents were reported over the last period. 

  

1.3 Accidents 

None to report 
 

1.4 CDM 

With Horizon construction taking possession of the site, we now manage all elements relating to the construction 
safety of the site and the welfare of all personnel associated with the project. 
 
The project management plan and traffic management plan has been distributed to all parties and is available on 
the project drop box. The site logistics plan is in place. Both the CPP and logistics plan will be updated as the 
project develops. 
 
The principle designer role will be undertaken by Daniel Connal Partnership on behalf of Horizon construction. 
 
F10 has been issued and is displayed on the safety notice board in the site. 
All trades working on site have approved RAMS which have since been updated in line with new COVID-19 SOP. 
 
 

 
2.0 

 
NEIGHBOURLY MATTERS 
 

2.1 Neighbours 

No issues reported over the last period. 
 
 

2.2 Complaints 

As above 
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2.3 Noise / Dust 

No noise or dust incidents since works recommended. Bowser is on site and in use to control dust when required. 
 
 

 
3.0 
 

 
ATTENUATION 

3.1  
As previous report, no further instruction given. 
 

3.2 Highways 
 
To be always kept clean of debris.  

3.3 Thames Water Foul and Surface water connection 
 
Section 106 acceptance has been received and is saved on the drop box. 
 

 
4.0 
 

 
SITE PROGRESS  

4.1 Ebsworth - Brickwork 
 
Teaching block 
 
Cleaning down of brickwork to be completed. 
 
Sports Hall 
 
Cleaning down of brickwork 
 

4.2 G&S Carpentry 
 
Ongoing 2nd fix items currently underway. 
 

4.3 Stilebridge Groundworks 
 
External work preparation underway, small element of tarmac reinstatement to complete. Substation and service 
works completed. 
 
 
 

4.4 GBS - Fire protection 
 
Ongoing Internal fire stopping to sports hall. 
 

4.5 NCC - Mechanical 
 
2nd fix to teaching block commenced with ongoing 1st and 2nd fix items underway in sports hall. 
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4.6 Ceetech - Electrical 
 
As with mechanical, teaching block ground and first floor 2nd fix underway. Sports hall 1st fix is underway at high 
level with containment being installed. 
 

4.7 Vance – Dry lining 
 
Grid ceiling works commenced with tiles to be installed following mechanical/electrical 2nd fix installation. Plaster 
works complete to sports hall. 
 

4.8 Woods Decorating 
 
Final coats being applied to the teaching block, Mist and first coats applied within the main sports hall. 
 

4.9 Hall Flooring 
 
Vinyl finishes underway in teaching block, corridor areas to be installed once classroom areas completed with 
other trades so that foot traffic is reduced. 
 

4.10 Playle Engineering – External staircases 
 
Galvanized stairs, handrails and checker plate floor installed to existing science block stairs. Stairs to sports hall 
fire escape enclosure complete. 
 
 

4.11 Cube – cubicles 
 
Works commenced to teaching block with final panels being installed, carcasing to sports hall commenced. 
 
 

4.12 Camclad 
 
Roof to external fire escape stair complete, wall cladding commencing this week. 

 
5.0 

 

 
PROGRAMME 

5.1 CP4 issued 27.10.2020. 

Design programme 

Architect 

None outstanding at present. 

Structural Engineers 

None outstanding at present. 
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5.2 Programme targets 

Over the next period the following works are programmed to take place. 

Teaching Block 

 Continue with floor finishes. 

 2nd fix Carpentry items complete. 

 Installation of ceiling tiles. 

 2nd fix mechanical and 2nd fix electrical, near completion (testing and commissioning subject to 
legal requirements being complete) 

 Install glass to stairs. 

 Decoration complete 

 

Sports Hall 

 Continue decoration works. 

 M&E high level work complete. 

 External fire enclosure cladding complete. 

 

5.3 INCLEMENT WEATHER DAYS 

  

 See appendix F attached. Total days lost: 

Inclement Weather – 15 Days 

COVID – 6 Days 

 

To date no EOT has been submitted for days lost and current expectation for handover is as noted executive 
summary. (subject to gas and power connections and energisation)  

 

5.3 Extension of time 

 5-week EOT granted following COVID-19 pandemic. 

 

 
6.0 

 

 

SITE INSPECTIONS 

6.1 Building Control 

 
All inspections currently up to date, final inspection required for Teaching block prior to handover and on 
completion of finishes. 
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6.2 Planning 

Section 73 NMA to be submitted for sports hall escape staircase. – Application submitted. 
 
BREEAM condition to be removed – PCH to update on planning discussions -PCH to update HCL following 
conversation between RA and BB. 
 
 

 
7.0 

 

 

DESIGN 

7.1 Dropbox 

Is in place and will be updated as design elements are progressed – this is to be managed by HCL. 

 

          
 

7.2 Architectural  

As noted in section 5.1 

7.4 Mechanical & Electrical  

Design complete and signed off. 

PV design  

Complete. 

7.5 Structural 

As noted in section 5.1 

 

7.6 BREEAM 

BREEAM – As noted in 6.2. 
 
 

7.7 Acoustic  

No further movement. 

Pace consultant have been appointed and have issued their initial report on the design. This has been uploaded 
onto the drop box. Sports Hall roof design has been signed off. Review of mechanical plant and internal finishes 
has been undertaken and a credit has been gained for BREEAM Pol 5 in relation to this following sign off. 
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8.0 

 

 

SUBCONTRACTORS 

8.1 Procurement 

Design team: 

- DC&B (Architect) 
- Inertia (Structural Engineer 
- Daniel Connal (CDM adviser) 

BREEAM 

- Ecounico (LEC no longer operational) 
- Pace consult (Acoustic) 

Sub-Contractors: 

- Stetons (Hoarding) 
- Wyse Power (Site temps plumbing & electrical) 
- Stilebridge (Ground works) 
- Elvanite (Asbestos removal / Demo) 
- AC Bacon (Steel contractor) 
- Subvision Surveys (Services Scan) 
- Camclad (roofing and cladding) 
- Ebsworth (Bricklayers) 
- Poundfield (block and beam floor) 
- Milbank (precast stairs) 
- NCC (Mechanical) 
- Ceetech (Electrical) 
- DA Cants (Tarmac) 
- Stannah (platform lifts) 
- Anglia Fixings (external doors and windows) 
- GRM roofing (teaching block Bauder roof system) 
- Survey solutions (Swimming pool monitoring) 
- G&S Carpentry (1st & 2nd fix) 
- GBS Fire stopping 
- Octagon Fire stopping 
- Vance Plasterers (Dry lining and wall finishes) 
- Playle Engineering (Metal Stairs) 
- Roker Group (Demolition) 
- John Wood Decorating 
- RW Hall Flooring 
- Hutchinson Flooring (Junkers) 
- Cube (Cubicles) 
- EAC (Acoustic panelling) 
- Continental Sports (Sports equipment) 
- Cambridge Sports surfacing – New Courts 
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9.0 

 
UTILITIES / STATUORY AUTHORITIES 
 

9.1 

 

GAS 

Easement being progressed – CHSfG to update on legal process - Please refer to note in programme summary. 
 

9.2 

 

ELECTRIC 

Works underway – CHSfG to update on legal process – Please refer to note in programme summary. 

 

9.3 

 
WATER 

Pipework installed await final connection date. 

 

9.4 

 

BT/COMUNICATIONS 

N/A 

 

 
10.0 
 

 
Samples, Technical submissions and RFIs 

 

10.1 Samples 

None outstanding at present. 

 

 

10.2 Technical submissions 

Please see issued Technical Submission tracker. Outstanding items as highlighted in red. 

 

10.3  RFI 

See RFI schedule issued with report. Outstanding items as highlighted in red on tracker. 

 

 
11.0 

 

 

FINANCE 

11.1 Valuation(s) / Payments 

Please refer to Application tracker attached (Appendix D)   

•  Applications 01-13 – Certified and paid.  

•  Application 14 due for submission by Wednesday 21st April, with works valued up until the end of the month. 
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Cashflow forecast. 

- HCL updated Cashflow forecast submitted 16th December 2020. 
  

11.2 

 

 

 

Cost Report(s) 

- Cost report Rev 01 – Submitted 25/02/20 

- Cost report Rev 02 – Submitted 26/03/20 

- Cost report Rev 03 – Submitted 31/03/20 

- Cost report Rev 04 – Submitted 27/05/20 

-             Cost report Rev 05 – Submitted 29/05/20 

-             Cost report Rev 06 – Submitted 15/06/20 

-             Cost report Rev 07 – Submitted 15/07/20 

-             Cost report Rev 08 – Submitted 22/09/20 (Commercial meeting 22/09/20) 

-             Cost report Rev 09 – Submitted 19/11/20 

-             Cost report Rev 10 – Submitted 14/12/20 

-             Cost report Rev 11 – Submitted 18/01/21 

-             Cost report Rev 12 – Submitted 19/02/21 

-             Cost report Rev 13 – Submitted 22/03/21 

-             Cost report Rev 14 – To be submitted by 21/04/21 

 

 

 

11.3 Changes to Contract / Instructions 

The following instructions have been received to date: 

- EI 01 – EI 06 

The following Confirmation of Verbal Instructions (CVI’s) have been raised to date: 

- CVI 01: Change of Junkers floor to Sports Hall & Dance studio 
- CVI 02: Change of ventilation units from ventive to breathing buildings to teaching block & VES for the 

Sports Hall. 
- CVI 03: Design and install fully encased fire escape staircase to sports hall in line with building control 

requirements. 
- CVI 04: Omit inset lights to gym/dance and fitness for suspended lights. 
- CVI 05: change of floor finish to First Aid room 
- CVI 06: omit wall sealer to sports hall and apply paint due to cricket net inclusion in line with Sport England 

see DL RFI 046 
- CVI 07: refer to CVI 003 - inclusion of additional door for enclosed escape stair, change of windows sw005 

and sw105 to meet building regulations - Note original size windows manufactured prior to building control 
confirmation. See DL email 17.9.2020. 

- CVI 08: Addition of Mirrors internally to the lifts 
- CVI 09: Change of floor coverings to corridor/lobby/stairs to vinyl. 
- CVI 10: Addition of paint to all 4 walls to Sports hall play area. 
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- CVI 11: Viewing platform 
- CVI 12: Sports Hall acoustic cladding to be grey and steels painted to match. 
- CVI 13: Trunking to Sports Hall Gym 
- CVI 14: N/A 
- CVI 15: Science classroom changes 
- CVI 16: Gas easement costs 
- CVI 17: External Stairs and BREEAM 
- CVI 18: External Finishes and Fencing 
- CVI 19: Changes to Sport Hall GF Ceiling Finishes 
- CVI 20: External Seating Area 
- CVI 21: Emergency Vehicular Access 
- CVI 22: Omit External Lift, Install Ramps 

Further to the above CVI’s, the following items are outstanding instruction(s) if/where required: 

- Provisional sums: £75k contingency allowance omitted from cost report. 
- Maximise PV capabilities to the teaching block & sports hall now by others (Add/omit) 

 
12.0 

 

 

CONTRACT 

12.1 Main Contract 

HCL now in receipt of signed copies of contract documents, however these have not been dated by the Client. 

12.2 Performance bond 

Omitted from contract under instruction 04. 

 

Subcontractor Collateral Warranties 

JCT Sub-Contractor Collateral Warranty for Employer 2016 (SCWa/E) Contract agreed to be used.  

Drafted Collateral warranty & PI tracker (attached), list approved but subcontractor collateral warranty document 
drafted along with queries raised issued 02/07/20 – HCL awaiting response. 

 

Consultant Collateral warranties 

Structural Engineer and Architect collateral warranties now requested. HCL in dialogue with consultants, template 
to be drafted. Collateral warranty tracker has been updated. 

 

Structural Engineer Novation Agreement 

Novation agreement template submitted and agreed. Awaiting signed copies from Inertia and HCL. 
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13.0  Site progress photos 
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Appendix A – CP4 progress 
Appendix B – RFI Schedule 
Appendix C – Technical submission tracker 
Appendix D – Application tracker 
Appendix E – Warranty tracker 
Appendix F – Inclement Weather Tracker 
 
 
 


