
SSEF Project Status Dashboard
as at 28th September 2021

Milestone Expected Date Revised Date RAGC 
Status

Completion of Enablement Works 31st August 2019 C

Handover of Teaching Block 10th August 2021 17th August 2021 C

Handover of Sports Hall 28th May 2021 6th September 2021 C

Completion of External Works 27th May 2021 7th October 2021 G

Handover of Library 27th September 2021 C

Completion of Library move 11th October G

Project Status Trend

Current Green Green

Previous Green Green

Current Risks and Issues

Type Problem Statement Remedial Action

Risk Swimming pool infrastructure deteriorating – protection required during build.  
Monitoring only during demolition and limited machine use.  Longer term 

recommendation published

Piling recommended ahead of main phase build 
– insurance claim filed.  Investigations indicate a 
leak and building movement.  Next steps to be 

agreed

Issue Extreme weather conditions resulted in herras fencing collapsing twice – swimming 
hires cancelled over 2 consecutive weekends due to H&S risk resulting in financial loss

Compensation to be discussed with Horizon as 
part of final accounts agreement

Scope Changes

1. Final scope changes for enablement works were £35,213, offset by £30,000 contingency not used.  Largest variation was 
planning permission fees.

2. Variations under discussion regarding cost burden – tarmac to car park, haul road, new interceptor tank to car park, gas 
installation, additional furniture removed from mobile classroom and remaining slab removal.  Largest variation to date is 
gas installation quote of £39,425 vs £15,000 provisional sum.  Overall offset by provisional sums and contingencies to 
increase cost by £18,524 however not yet finalised.

3. Building regs have changed since design approval and sports hall fire escape must now be enclosed – cost £56k
4. Soakaway on playing field consistently flooding and creating hazardous building site conditions.  Installed when astro

implemented and deemed to be insufficiently sized – additional soakaway to be installed. Variation to project.  Proposal 
now received – to be reviewed once tenders received for final phase to see if can be covered in this funding.  Cost £30k –
deferred outside cost of this project.

5. Reinstatement of 3 additional tennis courts vs 2 in bid due to curriculum impact if omitted - £70k
6. Addition of canopy to raised seating area - £33k
7. Scope of final phase agreed – mezzanine and art room de-scoped.
8. Opportunity to proceed with changing room to dining space conversion to be reassessed main build and repurpose final 

accounts agreed

Financials

Phase Planned total 
spend (bid)

Planned spend 
(tender)

Actual spend 
to date

Forecast spend Actual & 
forecast

Enablement Works (incl. prelims) £230,000 £151,218 £156,431 £0 £156,431

Design Development & project mgmt £417,813
(all phases)

£341,045 £43,132 £384,177

Sports Hall & Teaching Block (incl. 
external works & design fees)

£4,605,147 £3,919,805 £4,335,631 £423,473 £4,759,104

Repurposing works (Library & Art)  -
balancing figure

£495,150 £80,832 £264,475 £345,307

Prelims, price inflation, contingency & 
profits (all phases)

£853,324 £1,351,961 (incl. 
£233k contingency)

£908,415 0 £908,415

ICT infrastructure & loose furniture £48,000 £48,000 0 £48,000

Total £6,601,434 £5,870,353 £731,081 £6,601,434



Achievements Since Last Update

• Handover and occupation of Bancroft and Chapman buildings
• Handover of Library

Next Steps

• Relocation of books to library and final furniture fittings
• Installation of external tennis court flood lights due w/c 3rd October (delayed due to global steel shortage)

Previous Risks and Issues

Issue Type Problem Statement Remedial Action

Issue Works compound will impede on existing fire drill muster area Fire drill procedures were updated as required, communicated & successfully used on 5th September.

Issue Unexploded ordinance survey raised medium level of threat based on history of area Lockdown policy communicated to all staff and students. Evacuation site agreed with KEGS
Contractors held “toolbox” talk on UXO safety and site supervised during trench digging.  No devices uncovered.

Risk Council yet to confirm that pre-start planning conditions have cleared – all evidence filed.  Potential delay to start of 
build.

Ongoing dialogue with planning officer – conditions officially discharged 18th May

Risk Coronavirus could reduce workforce and extend timelines to completion – extension will not increase prelims but 
will not trigger contractual clause to provide temporary accommodation.  As at January month end, twelve weeks 
lost due to lockdown #1 and then inclement weather & coronavirus absence impacting workforce and supply chain

Contingency in timeline should cover extension, discussion to be held regarding temporary accommodation if further slippage. Teaching 
block prioritised for completion – risk will be carefully monitored over next 2 months.  As at April project back in line with revised plan

Issue New substation required for Sportshall & teaching block.  Only site suitable by UKPN is where science demountables
are – substation required for Feb Half term.  Delays with final approval from Secretary of State for ‘disposal’ of land–

legal team chasing.  Gas Easement pending

A solution to re-timetabling lessons found preventing need for temporary accommodation.  All documents received and installation dates 
scheduled with no impact to handover

Issue Variations to main build have eroded contingency fund and final phase tenders significantly exceeded bid estimates 
due to increased materials costs, most significantly steel.

MC agreed to removal of library mezzanine and deferral of additional art room in order to reduce costs

Financial Summary

1. Enablement works final spend = £5,213 unfavourable to tender, largely due to planning fees.  £73,569 favourable to SSEF bid estimates.
2. Tenders for final phase were c. £800k vs bid estimate of £500k
3. A number of variations have resulted in reduced contingency (main items – additional tennis court, canopy, fire escape) and leaves a shortfall versus original forecast.  Reduced scope of final phase required in light of tenders and predicted shortfall.  Several variations 

included in current balance of £300k are being challenged.


