Actuals & Forecast for Account RCP12080 - SSEF Expansion works

Actuals

Forecast

Phase Supplier Description Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19 Jan-20
DfE SSEF grant 392,757.49 392,757.49
PCH Associates SSEF Bid preparation fees -70,000.00
PCH Associates SSEF-pre applic planning fee -445.00
Skippers Ground Maintenance Tree removal - Bancroft -1,900.00
MLM Building Control Ltd Building regs approval services -1,700.00
Geosphere Environmental Ltd Environmental surveys -3,623.75
Lion Containers Ltd 20' containers hire -2,590.00
Lion Containers Ltd Crane lorry hire -600.00
Enablement works Lion Con?ainers Ltd Essentials kit -180.00
MTC Engineering Ltd Transport statement -1,500.00
Geosphere Environmental Ltd Environmental surveys -4,461.00
Geosphere Environmental Ltd Environmental surveys -11,136.25
Geosphere Environmental Ltd Environmental surveys -10,080.00
Low Energy Consultancy Ltd BREEAM Pre-assessment -950.00
TLC Environmental Services Ltd R&D surveys -1,375.00
Enzygo Ltd Bat emergence survey -1,920.00
Enzygo Ltd Bat roost assessment -180.00
Teaching and Sports Blocks Not started
Gym & Library repurposing Not started
Funding received to date| 392,757.49 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98
Enablement works spend to date| -70,000.00 -70,445.00 -98,136.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00
Balance to date| 322,757.49 715,069.98 687,378.98 672,873.98 672,873.98 672,873.98 672,873.98 672,873.98 672,873.98 672,873.98 672,873.98
DfE SSEF grant (NB: re-phasing shown is 589,136.00 589,136.00 589,136.00 589,136.00  589,136.00
pending approval)
Funding (actuals + forecast)| 392,757.49 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 1,374,650.98 1,963,786.98 2,552,922.98 3,142,058.98 3,731,194.98
Geosphere Environmental Ltd Additional arboriculture surveys -550.00
Bakers of Danbury Construction cost -151,218.00
MLM Building Control Ltd Building control fees -1,700.00
Enablement works .
MLM M&E services -6,835.00
PCH Associates PCH fees (8.5%) -12,853.53
Inertia structures On site structural input -2,500.00
Enablement works (actuals + forecast)| -70,000.00 -70,445.00 -98,136.00 -112,641.00 -113,191.00 -288,297.53 -288,297.53 -288,297.53 -288,297.53 -288,297.53 -288,297.53
Chelmsford City Council Planning appplication fees -5,000.00
MLM Building Control -2,500.00
PCH Remainder of fixed fee to planning stage -10,000.00
Tillyard Client Side Quantity Surveyor -29,000.00
MLM Client Side M&E -27,325.00
Teaching and Sports Blocks |PCH Employers Agent / PM - fixed fee. Staged -80,000.00
payments to be agreed
Construction cost estimate from QS - will be
spIiF into staged payments‘o'nce tender/ 746,663.83
project details known. Split into quarterly
payments for forecasting.
Furniture / IT costs estimate
Teaching & Sports Blocks (actuals + forecast) 0.00 0.00 0.00 -17,500.00 -17,500.00 -17,500.00 -153,825.00 -153,825.00 -153,825.00 -153,825.00 -900,488.83
Building control estimate
Fees (estimated at 12%) - dates and stages to
Gym & Library repurposing be agreed
Costs (balance available) - dates and stages to
be agreed
Gym & Library repurposing (actuals + forecast) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total Funding Received (Actuals and Forecast)| 392,757.49 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 1,374,650.98 1,963,786.98 2,552,922.98 3,142,058.98 3,731,194.98
Total Spend (Actuals and Forecast)] -70,000.00 -70,445.00 -98,136.00 -130,141.00 -130,691.00 -305,797.53 -442,122.53 -442,122.53 -442,122.53 -442,122.53 -1,188,786.36
Total Balance (Actuals and Forecast)] 322,757.49 715,069.98 687,378.98 655,373.98 654,823.98 479,717.45 932,528.45 1,521,664.45 2,110,800.45 2,699,936.45 2,542,408.62




Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20 Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21
785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98 785,514.98
-112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00
672,873.98 672,873.98 672,873.98 672,873.98 672,873.98 672,873.98 672,873.98 672,873.98 672,873.98 672,873.98 672,873.98 672,873.98 672,873.98 672,873.98 672,873.98 672,873.98 672,873.98 672,873.98
589,136.00 589,136.94 589,136.94 592,757.49 310,071.70
4,320,330.98 4,909,467.92 5,498,604.86 6,091,362.35 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 |
-288,297.53  -288,297.53  -288,297.53  -288,297.53  -288,297.53  -288,297.53  -288,297.53  -288,297.53  -288,297.53  -288,297.53  -288,297.53  -288,297.53  -288,297.53  -288,297.53  -288,297.53  -288,297.53  -288,297.53  -288,297.53
-746,663.83 -746,663.83 -746,663.83 -746,663.83 -746,663.85
-48,000.00
-900,488.83  -900,488.83 -1,647,152.66 -1,647,152.66 -1,647,152.66 -2,393,816.49 -2,393,816.49 -2,393,816.49 -3,140,480.32 -3,140,480.32 -3,140,480.32 -3,887,144.15 -3,935,144.15 -3,935,144.15 -4,681,808.00 -4,681,808.00 -4,681,808.00 -4,681,808.00 |
-1,500.00
-153,195.91
-1,276,632.61
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 -1,431,328.52 -1,431,328.52 -1,431,328.52 -1,431,328.52 -1,431,328.52 -1,431,328.52 -1,431,328.52 -1,431,328.52 -1,431,328.52
4,320,330.98 4,909,467.92 5,498,604.86 6,091,362.35 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05 6,401,434.05
-1,188,786.36 -1,188,786.36 -1,935,450.19 -1,935,450.19 -1,935,450.19 -2,682,114.02 -2,682,114.02 -2,682,114.02 -3,428,777.85 -4,860,106.37 -4,860,106.37 -5,606,770.20 -5,654,770.20 -5,654,770.20 -6,401,434.05 -6,401,434.05 -6,401,434.05 -6,401,434.05
3,131,544.62 3,720,681.56 3,563,154.67 4,155912.16 4,465983.86 3,719,320.03 3,719,320.03 3,719,320.03 2,972,656.20 1,541,327.68 1,541,327.68 794,663.85 746,663.85 746,663.85 -0.00 -0.00 -0.00 -0.00




