

APPOINTED CONSULTANT							TENDER 187-2 Chelmsford High School for Girls - Expansion - Phase 1 - (Sport Hall)										AGENDA ITEM 10.6	
Title	Inv. No	Instr	Date	Amount	To	Notes	Quote no	Amount	Date	Status	When	Updated Quote No	Amount	Date	Service	Company	Notes	
187-2 Chelmsford High School for Girls - Expansion - Phase 1 - (Sport Hall)																		
Building Control						email		£2,950.00	16/12/2016	RFQ	12/12/2016				Building Regulations	MLM		
						BEb/7151485		£19,970.00	14/12/2016	RFQ	12/12/2016				M&E - WD Pack (Tender+Construction)	MLM	Called/Emailed waiting for quote to be sent	
						P16115		£17,450.00	22/12/2016	RFQ	12/12/2016				M&E - WD Pack	RPA Cambridge	Called/Emailed waiting for quote to be sent	
M&E WD Pack						P1639-LT01		£16,490.00	21/12/2016	RFQ	12/12/2016				M&E - WD Pack	Sharman Grimwade		
						P1639-LT01		£2,300.00	21/12/2016	RFQ	12/12/2016				BRUKL Cals &EPC	Sharman Grimwade	Called/Emailed waiting for quote to be sent	
						P1639-LT01		£1,000.00	21/12/2016	RFQ	12/12/2016				BB101 Overheating assesment	Sharman Grimwade		
						P16-91		£22,270.00	05/01/2017	RFQ	12/12/2016				M&E - WD Pack	Bannerman Consulting	Called/Emailed waiting for quote to be sent	
SE & Civils- WD Pack						6596Q		£970.00	21/12/2016	RFQ	12/12/2016				WD Pack - Prelims - Both Buildings	Barter Hill		
						6596Q		£21,520.00	21/12/2016	RFQ	12/12/2016				WD Pack - Inspection of Pool	Barter Hill	Called/Emailed waiting for quote to be sent	
						6596Q		£18,275.00	21/12/2016	RFQ	12/12/2016				WD Pack - SE	Barter Hill		
						6596Q		£1,675.00	21/12/2016	RFQ	12/12/2016				WD Pack - Civils	Barter Hill		
						40116-1-PBA		£24,500.00	05/01/2017	RFQ	12/12/2016				SE & Civils - WD Pack	Peter Brett	Called/Emailed waiting for quote to be sent	
						JB-10-7334/A		£18,590.00	14/12/2016	RFQ	12/12/2016				WD Pack - Ground beams/pile caps Design	Peter Dann	Emailed - out of office until 01/04/19	
						JB-10-7334/A		£15,840.00	14/12/2016	RFQ	12/12/2016				WD Pack - SE & Civils	Peter Dann		
Traffic						P0172-TR-001		£2,595.00	14/12/2016	RFQ	12/12/2016				Travel Plan	Enzygo	Called/Emailed waiting for quote to be sent	
						email		£1,500.00	15/12/2016	RFQ	12/12/2016				Transport Statement	MTC	Called/Emailed waiting for quote to be sent	
BREEAM						email		£1,434.00	05/01/2017	RFQ	13/12/2016				BREEAM - Pre assesment	CBG Consultants		
						email		£14,010.00	05/01/2017	RFQ	13/12/2016				BREEAM - Design Stage assesment	CBG Consultants	Called/Emailed waiting for quote to be sent	
						email		£2,862.00	05/01/2017	RFQ	13/12/2016				BREEAM - Post Constuction	CBG Consultants		
						email		£1,800.00	05/01/2017	RFQ	13/12/2016				BRE Fees	CBG Consultants	Additional £30 per month	
Surveys						Q/19836		£1,110.00	22/12/2016	RFQ	21/12/2016	22120	£4,480.00	19/02/2019	Topographic	EDI Surveys		
						Q/19836		£5,100.00	22/12/2016	RFQ	21/12/2016	22120	£5,340.00	19/02/2019	Utility survey	EDI Surveys	Received updated quote in February 2019	
						Q/19836		£2,130.00	22/12/2016	RFQ	21/12/2016	22120		19/02/2019	CCTV	EDI Surveys		
						email		£1,475.00	04/01/2017	RFQ	21/12/2016				Topographic	Gryphon Surveys		
						email		£3,925.00	04/01/2017	RFQ	21/12/2016				Utility survey	Gryphon Surveys		
						email		£900.00	04/01/2017	RFQ	21/12/2016				CCTV	Gryphon Surveys		
						18278060117		£3,070.00	06/01/2017	RFQ	21/12/2016				Topographic & Utility	Randal Surveys		
								£1,500.00	06/01/2017	RFQ	21/12/2016				CCTV	Randal Surveys		
						email		£1,100.00	03/01/2017	RFQ	03/01/2016	SE-TF-19-0189	£1,250.00	15/02/2019	Topographic Blue & Green Areas	Survey Solutions		
												SE-TF-19-0189	£3,750.00	15/02/2019	Topographic Whole School Site	Survey Solutions		
Drainage Strategy												SE-TF-19-0189	£950.00	15/02/2019	Drainage Investigation	Survey Solutions		
						email		£1,950.00	23/12/2016	RFQ	21/12/2016	SE-TF-19-0189	£1,950.00	15/02/2019	Utility survey	Survey Solutions	Received updated quote in February 2019	
						email		£5,950.00	23/12/2016	RFQ	21/12/2016	SE-TF-19-0189	£1,950.00	15/02/2019	CCTV	Survey Solutions		
						email		£950.00	23/12/2016	RFQ	21/12/2016	SE-TF-19-0189			(per day)High pressure jetting & Re survey	Survey Solutions		
												Email	£1,400.00	18/02/2019	SUDS Appraisal	Innervision		
												EN8236-AJ-01-Rev0	£1,500.00	15/02/2019	Hourly Rate, 10hrs expected	1st Line Defence		
UXO												MRS/0219138	£1,150.00	13/02/2019		Herts & Essex		
Phase 1 Site Investigation																		
Lansdcaping Architect													£2,700.00	04/03/2019	Inc. 1 site visit	Wynne-williams		

APPOINTED CONSULTANT							TENDER 187-2 Chelmsford High School for Girls - Expansion - Phase 2- (Theatre)											
Title	Inv. No	Instr	Date	Amount	To	Notes	Quote no	Amount	Date	Status	When	Updated Quote No	Amount	Date	Service	Company	Notes	
187-2 Chelmsford High School for Girls - Expansion - Phase 2- (Theatre)																		
Building Control						email		£2,950.00	16/12/2016	RFQ	13/12/2016				Building Regulations	MLM		
						BEb/7151486		£19,370.00	14/12/2016	RFQ	12/12/2016				M&E - WD Pack (Tender+Construction)	MLM	Called/Emailed waiting for quote to be sent	
						P16115		£18,900.00	22/12/2016	RFQ	12/12/2016				M&E - WD Pack	RPA Cambridge	Called/Emailed waiting for quote to be sent	
M&E WD Pack						P1639-LT01		£18,645.00	21/12/2016	RFQ	12/12/2016				M&E - WD Pack	Sharman Grimwade		
						P1639-LT01		£22,795.00	21/12/2016	RFQ	12/12/2016				BRUKL Calcs & EPC	Sharman Grimwade	Called/Emailed waiting for quote to be sent	
						P1639-LT01		£1,500.00	21/12/2016	RFQ	12/12/2016				BB101 Overheating assesment	Sharman Grimwade		
						P16-91		£28,750.00	05/01/2017	RFQ	12/12/2016				M&E - WD Pack	Bannerman Consulting	Called/Emailed waiting for quote to be sent	
BREEAM						email		£1,434.00	05/01/2017	RFQ	13/12/2016				BREEAM - Pre assesment	CBG Consultants		
						email		£7,914.00	05/01/2017	RFQ	13/12/2016				BREEAM - Design Stage assesment	CBG Consultants	Called/Emailed waiting for quote to be sent	
						email		£2,862.00	05/01/2017	RFQ	13/12/2016				BREEAM - Post Constuction	CBG Consultants		
						email		£1,800.00	05/01/2017	RFQ	13/12/2016				BRE Fees	CBG Consultants	Additional £30 per month	
SE & Civils - WD Pack						6596Q		£17,466.00	21/12/2016	RFQ	12/12/2016				WD Pack - SE	Barter Hill		
						6596Q		£20,911.00	21/12/2016	RFQ	12/12/2016				WD Pack - Civils	Barter Hill	Called/Emailed waiting for quote to be sent	
						6596Q		£1,550.00	21/12/2016	RFQ	12/12/2016				WD Pack - Design Swimming pool retention	Barter Hill		
						40116-1-PBA		£28,200.00	05/01/2017	RFQ	12/12/2016				SE & Civils - WD Pack	Peter Brett	Called/Emailed waiting for quote to be sent	
						JB/10-7334/A		£27,490.00	14/12/2016	RFQ	12/12/2016				RC Design - WD Pack	Peter Dann		
						JB/10-7334/A		£19,090.00	14/12/2016	RFQ	12/12/2016				SE & Civils - WD Pack	Peter Dann	Called/Emailed waiting for quote to be sent	