
SSEF Project Status Dashboard

Milestone Expected Date Revised Date RAGC 
Status

Tender Opening – Enablement works 17th May 2019 C

Contractor Appointment – Enablement 
Works

31st May 2019 6th June 2019 C

Completion of Due Diligence Reports 7th June 2019 C

Planning Application Submission 17th June 2019 24th June 2019 G

Completion of Bancroft Clearance 20th June 2019 C

Commencement of Enablement Works 24th June 2019 G

Sign Off of Employer Requirements 12th July 2019 19th July 2019 G

Tender Issuance – Main Build 26th July 2019 Not 
Started

Completion of Enablement Works 31st August 
2019

G

Contractor Appointment – Main Build 30th September 
2019

Not 
Started

Commencement of Main Build 2nd January 
2020

Not 
Started

Completion of Main Build 31st July 2020 Not 
Started

Project 
Status

Trend

Current Green Green

Previous N/A N/A

New Risks and Issues

Issue 
Type

Problem Statement Remedial Action

Issue Works compound will impede on existing fire drill 
muster area

Fire drill procedures to be updated as 
required and communicated

Risk Swimming pool infrastructure deteriorating –
protection required during build

Supporting pins to be inserted into wall of 
pool.

Structural surveyor has specified supporting 
braces on walls to be in place and no 

mechanical digging near tied wall.

Issue Unexploded ordinance survey raised medium 
level of threat based on history of area

Lockdown policy to be communicated to all 
staff and students

Evacuation site agreed with KEGS

Scope Changes

Temporary staircase requested by CCHS to facilitate new access route to AstroTurf and tennis courts, with 
matting to minimise dirt transfer to courts.

Financials

Planned spend to date Actual spend to date Actual Remaining Balance

£112,641 £112,641 £672,873.98
(next grant receipt expected Sep-19)



Current Phase Plan

Achievements

• Pre-planning meetings held with contractors and PCH.
• Plans communicated to all staff at staff meeting
• Bancroft clearance completed
• PE store emptied
• Clearance of Economics demountable completed to point of ability to continue teaching in 

another location
• Draft lockdown policy completed
• Communication with Seymour House
• Communication with neighbours
• Insurance Company advised of works and provided with hot works template

Next Steps

• On site mobilisation of enablement works on 24th June
• Health and safety assembly to be conducted 25th and 27th June
• Completion of Employers Requirements by 19th July


