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EXECUTIVE SUMMARY 

 

CONTRACT DETAILS 

Contract Start Date:                                                      17th February 2020. 

Contract phased completion Dates:                              Teaching block tbc & Sports hall 12.7.2021. 

Current Estimated completion Date                               as above 

Contract Value:                                                              £5,280,766.95 

Cost report value                                                           See financial section below. 

 

 

GENERAL SUMMARY 

 

Teaching block – Internal fit out has progressed well over the last period. Both decoration and floor finishes are 
near completion with these works expected to be completed by Friday 14.5.2021. Some areas of ceiling need 
completing where current temporary lights are installed. Testing and commissioning are in abeyance until final 
service connections are complete. 

Sports hall – Mechanical and electrical works continue at high level in the main hall with radiant heaters installed 
and electrical containment near completion.  Decoration has been further progressed and will continue following 
completion of the teaching block. External staircase has been installed along with prefinished roof and cladding 
complete. 2nd Fix carpentry has been undertaken with doors and ironmongery near completion. Cubicles are 
installed in readiness for 2nd fix items. 

Externals – Sub-station cabling complete, gas and water pipework complete and trenches re- instated. Preparation 
to teaching block external area near completion in readiness for base course macadam. Foundation works for ramp 
and stairs complete with brick work commencing w/c 10.5.2021. Preparation works underway for aco drainage and 
existing tennis court re instatement. Canopy posts are on a 5 week lead in from drawing sign off, this will impact 
final tarmac finishes will be completed after canopy post install with foundation/trench boxes installed whilst posts 
are awaited. Benching will be built following tarmac completion. 

Operatives continue working in line with safe operating procedures and a further toolbox talk on COVID procedures 
has been undertaken. No further impact over the last period.  

 

 

PROGRAMME SUMMARY 

CP4 issued 27.10.2020. 

Teaching Block 

Final fit out works near completion with decoration and flooring ongoing. Cubicles complete with sanitary wares 
being installed. Ceiling works near completion. Shield interiors have one final visit for to complete classroom 
furniture fit out. Testing and commissioning delayed against CP4 whilst final connections are finalised.  

Sports Hall 

M&E 1st and 2nd fix continue along with decoration throughout. 2nd fix carpentry commenced with doors and iron 
mongery ongoing.  

Overall work progression continues to be positive. UKPN legalities are finalised, and contact has been made to 
confirm energisation date. Gas easement legalities are still ongoing. 
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1.0 

 
HEALTH AND SAFETY 
 

1.1 Site Safety Audits 

Daniel Connal last visit was 15.4.2021. In general items were scored satisfactory or very good. 1 point noted for 
improvement with regards signage and segregation for scissor lifts which are operating in the sports hall which 
has been addressed, further note re scaf tag inspection for mobile tower use and missing toe boards, noted that 
the tower was not in use at the time of inspection. 
 
Near Miss report 
 
None to report since the last meeting. 
 
COVID 
 
HCL continue to monitor government guidelines and a review was carried out following the latest change in the 
risk level. No further adjustments are required at the present time to the current SOPs. 
 

1.2 Security 

No incidents were reported over the last period. 

  

1.3 Accidents 

None to report 
 

1.4 CDM 

With Horizon construction taking possession of the site, we now manage all elements relating to the construction 
safety of the site and the welfare of all personnel associated with the project. 
 
The project management plan and traffic management plan has been distributed to all parties and is available on 
the project drop box. The site logistics plan is in place. Both the CPP and logistics plan will be updated as the 
project develops. 
 
The principal designer role will be undertaken by Daniel Connal Partnership on behalf of Horizon construction. 
 
F10 has been issued and is displayed on the safety notice board in the site. 
All trades working on site have approved RAMS which have since been updated in line with new COVID-19 SOP. 
 
 

 
2.0 

 
NEIGHBOURLY MATTERS 
 

2.1 Neighbours 

No issues reported over the last period. 
 
 

2.2 Complaints 

As above 
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2.3 Noise / Dust 

No noise or dust incidents since works recommended. Bowser is on site and in use to control dust when required. 
 
 

 
3.0 
 

 
ATTENUATION 

3.1  
As previous report, no further instruction given. 
 

3.2 Highways 
 
To be always kept clean of debris.  

3.3 Thames Water Foul and Surface water connection 
 
Section 106 acceptance has been received and is saved on the drop box. 
 

 
4.0 
 

 
SITE PROGRESS  

4.1 Ebsworth - Brickwork 
 
Teaching block 
 
Commence brick work for stairs and ramp. Once completed commence re instatement of entrance wall following 
vehicle collision. 
 
 

4.2 G&S Carpentry 
 
Ongoing 2nd fix items currently underway to Sports Hall. 
 

4.3 Stilebridge Groundworks 
 
Completion of ramp and step foundation to existing science block, preparation of ground near completion to 
external areas adjacent to the new science block. Commencement of drainage installation and ground 
preparation to existing tennis courts. 
 
 
 

4.4 GBS - Fire protection 
 
Small element to complete to sports hall store areas adjacent to plant room. 
 

4.5 NCC - Mechanical 
 
2nd fix sanitary wares to teaching block near completion with ongoing 1st and 2nd fix items underway in sports hall. 
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4.6 Ceetech - Electrical 
 
As with mechanical, teaching block ground and first floor 2nd fix near completion. Sports hall 1st fix is underway at 
high level with containment being installed. 
 

4.7 Vance – Dry lining 
 
Grid ceiling works complete with tiles installed. 
 

4.8 Woods Decorating 
 
Final coats being applied to the teaching block near completion with stair way areas being completed w/e 
14.5.2021, Mist and first coats applied within the main sports hall, decoration works to the sports hall to be 
progressed following completion of teaching block. 
 

4.9 Hall Flooring 
 
Vinyl finishes near completion in teaching block, corridor areas and carpet tile works commenced and expected 
completion w/e 14.5.2021. 
 

4.10 Cube – Toilet cubicles and vanity 
 
Works now complete 

4.11 Camclad 
 
Cladding works complete 

4.12 Roofline and cladding solutions 
 
Final connections for teaching block down pipes near completion. 

 
5.0 

 

 
PROGRAMME 

5.1 CP4 issued 27.10.2020. 

Design programme 

Architect 

Updated external drawing showing additional tennis court. 

Structural Engineers 

None outstanding at present. 
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5.2 Programme targets 

Over the next period the following works are programmed to take place. 

Teaching Block 

 Compete final decorations. 

 Complete floor coverings 

 Snag and de snag finishes 

 Clean building 

 Start testing and commissioning of electrics subject to energisation and meter install. 

 Air and acoustic tests carried out. 

Sports Hall 

 Continue with Carpentry 2nd fix items. 

 Continue 1st and 2nd fix M&E items 

 Continue with floor finishes. 

 Progress decorations to finish. 

Externals 

 

 Continue with preparation to existing tennis courts inc drainage. 

 Finish brickwork to new ramp and steps 

 Base course tarmac to teaching block area. 

 Rein statement of wearing course to tarmac by new external stairs and substation. 

 Move site set up in readiness for new tennis court construction. 

    

 

 

5.3 INCLEMENT WEATHER DAYS 

  

 See appendix F attached. Total days lost: 

Inclement Weather – 15 Days 

COVID – 6 Days 

 

To date no EOT has been submitted for days lost and current expectation for handover is as noted executive 
summary. (subject to gas and power connections and energisation)  
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5.3 Extension of time 

 5-week EOT granted following COVID-19 pandemic. EOT to be submitted for delay to testing and commissioning 
for the teaching block, this will be formally submitted once connection date for the gas is known along with meter 
install. Energisation of power is now being progressed date for connection and meter install tbc once known. 

 

 
6.0 

 

 

SITE INSPECTIONS 

6.1 Building Control 

 
All inspections currently up to date, final inspection required for Teaching block prior to handover and on 
completion of finishes. Building control sign off to be completed once testing and commissioning has been 
carried out for the teaching block and following issue of the final certs. 
 

6.2 Planning 

BREEAM remains the only condition to be satisfied. BREEAM report for the teaching block can only be finalised 
once testing and commissioning is satisfied. PCH to confirm who newly appointed BREEAM assessor is once 
known. HCL will then engage and submit required information. 
 
 

 
7.0 

 

 

DESIGN 

7.1 Dropbox 

Is in place and will be updated as design elements are progressed – this is to be managed by HCL. 

 

          
 

7.2 Architectural  

As noted in section 5.1 

7.4 Mechanical & Electrical  

Design complete and signed off. 

PV design  

Complete. 

7.5 Structural 

As noted in section 5.1 
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7.6 BREEAM 

BREEAM – As noted in 6.2. 
 
 

7.7 Acoustic  

No further movement. 

Pace consultant to receive acoustic test results once testing has been carried out. 

 
8.0 

 

 

SUBCONTRACTORS 

8.1 Procurement 

Design team: 

- DC&B (Architect) 
- Inertia (Structural Engineer 
- Daniel Connal (CDM adviser) 

BREEAM 

- Ecounico (LEC no longer operational) 
- Pace consult (Acoustic) 

Sub-Contractors: 

- Stetons (Hoarding) 
- Wyse Power (Site temps plumbing & electrical) 
- Stilebridge (Ground works) 
- Elvanite (Asbestos removal / Demo) 
- AC Bacon (Steel contractor) 
- Subvision Surveys (Services Scan) 
- Camclad (roofing and cladding) 
- Ebsworth (Bricklayers) 
- Poundfield (block and beam floor) 
- Milbank (precast stairs) 
- NCC (Mechanical) 
- Ceetech (Electrical) 
- DA Cants (Tarmac) 
- Stannah (platform lifts) 
- Anglia Fixings (external doors and windows) 
- GRM roofing (teaching block Bauder roof system) 
- Survey solutions (Swimming pool monitoring) 
- G&S Carpentry (1st & 2nd fix) 
- GBS Fire stopping 
- Octagon Fire stopping 
- Vance Plasterers (Dry lining and wall finishes) 
- Playle Engineering (Metal Stairs) 
- Roker Group (Demolition) 
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- John Wood Decorating 
- RW Hall Flooring 
- Hutchinson Flooring (Junkers) 
- Cube (Cubicles) 
- EAC (Acoustic panelling) 
- Continental Sports (Sports equipment) 
- Cambridge Sports surfacing – New Courts 
- Air leakage testing (air and acoustic test) 
- Taydal (Tarmac surfaces) 
- Cooks Doors (Roller Shutters) 
- Interlace (Blinds) 

 
 

9.0 

 
UTILITIES / STATUORY AUTHORITIES 
 

9.1 

 

GAS 

Easement being progressed – awaiting confirmation once finalised to progress final connection and meter install. 
 

9.2 

 

ELECTRIC 

UKPN – legalities finalised, final connection and meter install being progressed. 

 

9.3 

 
WATER 

Connection planned for w/e 21.5.2021. 

 

9.4 

 

BT/COMUNICATIONS 

N/A 

 

 
10.0 
 

 
Samples, Technical submissions and RFIs 

 

10.1 Samples 

None outstanding. 

 

 

10.2 Technical submissions 

Please see issued Technical Submission tracker. Outstanding items as highlighted in red. 

 

10.3  RFI 
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See RFI schedule issued with report. Outstanding items as highlighted in red on tracker. 

 

 
11.0 

 

 

FINANCE 

11.1 Valuation(s) / Payments 

Please refer to Application tracker attached (Appendix D)   

•  Applications 01-14 – Certified, payment on App 14 due on 21/05/21.  

•  Application 15 due for submission by Friday 21st May, with works valued up until the end of the month. 

  

Cashflow forecast. 

- HCL updated Cashflow forecast submitted 16th December 2020. 
  

11.2 

 

 

 

Cost Report(s) 

- Cost report Rev 01 – Submitted 25/02/20 

- Cost report Rev 02 – Submitted 26/03/20 

- Cost report Rev 03 – Submitted 31/03/20 

- Cost report Rev 04 – Submitted 27/05/20 

-             Cost report Rev 05 – Submitted 29/05/20 

-             Cost report Rev 06 – Submitted 15/06/20 

-             Cost report Rev 07 – Submitted 15/07/20 

-             Cost report Rev 08 – Submitted 22/09/20 (Commercial meeting 22/09/20) 

-             Cost report Rev 09 – Submitted 19/11/20 

-             Cost report Rev 10 – Submitted 14/12/20 

-             Cost report Rev 11 – Submitted 18/01/21 

-             Cost report Rev 12 – Submitted 19/02/21 

-             Cost report Rev 13 – Submitted 22/03/21 

-             Cost report Rev 14 – Submitted 22/04/21 

-             Cost report Rev 15 – To be submitted on 21/05/21 

 

11.3 Changes to Contract / Instructions 

The following instructions have been received to date: 

- EI 01 – EI 07 

The following Confirmation of Verbal Instructions (CVI’s) have been raised to date: 

- CVI 01: Change of Junkers floor to Sports Hall & Dance studio 
- CVI 02: Change of ventilation units from ventive to breathing buildings to teaching block & VES for the 

Sports Hall. 
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- CVI 03: Design and install fully encased fire escape staircase to sports hall in line with building control 
requirements. 

- CVI 04: Omit inset lights to gym/dance and fitness for suspended lights. 
- CVI 05: change of floor finish to First Aid room 
- CVI 06: omit wall sealer to sports hall and apply paint due to cricket net inclusion in line with Sport England 

see DL RFI 046 
- CVI 07: refer to CVI 003 - inclusion of additional door for enclosed escape stair, change of windows sw005 

and sw105 to meet building regulations - Note original size windows manufactured prior to building control 
confirmation. See DL email 17.9.2020. 

- CVI 08: Addition of Mirrors internally to the lifts 
- CVI 09: Change of floor coverings to corridor/lobby/stairs to vinyl. 
- CVI 10: Addition of paint to all 4 walls to Sports hall play area. 
- CVI 11: Viewing platform 
- CVI 12: Sports Hall acoustic cladding to be grey and steels painted to match. 
- CVI 13: Trunking to Sports Hall Gym 
- CVI 14: N/A 
- CVI 15: Science classroom changes 
- CVI 16: Gas easement costs 
- CVI 17: External Stairs and BREEAM 
- CVI 18: External Finishes and Fencing 
- CVI 19: Changes to Sport Hall GF Ceiling Finishes 
- CVI 20: External Seating Area 
- CVI 21: Emergency Vehicular Access 
- CVI 22: Omit External Lift, Install Ramps 
- CVI 23: Fire Shutter to Sports Hall Reception Desk 

Further to the above CVI’s, the following items are outstanding instruction(s) if/where required: 

- Provisional sums: £75k contingency allowance omitted from cost report. 
- Maximise PV capabilities to the teaching block & sports hall now by others (Add/omit) 

 
12.0 

 

 

CONTRACT 

12.1 Main Contract 

HCL now in receipt of signed copies of contract documents, however these have not been dated by the Client. 

12.2 Performance bond 

Omitted from contract under instruction 04. 

 

Subcontractor Collateral Warranties 

JCT Sub-Contractor Collateral Warranty for Employer 2016 (SCWa/E) Contract agreed to be used.  

Drafted Collateral warranty & PI tracker (attached), list approved but subcontractor collateral warranty document 
drafted along with queries raised issued 02/07/20 – HCL awaiting response. 

 

 



 
  
 

 

Page 12 of 15 

PROGRESS 
REPORT 15 

Consultant Collateral warranties 

Structural Engineer and Architect collateral warranties now requested. HCL in dialogue with consultants, template 
to be drafted. Collateral warranty tracker has been updated. 

 

Structural Engineer Novation Agreement 

Novation agreement template submitted and agreed. Awaiting signed copies from Inertia and HCL. 

Revised wording and signatory pages sent to NB on 10/05/21 for review. 

 

 

 

 

 

 

 

 

13.0  Site progress photos 
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Appendix A – CP4 progress 
Appendix B – RFI Schedule 
Appendix C – Technical submission tracker 
Appendix D – Application tracker 
Appendix E – Warranty tracker 
Appendix F – Inclement Weather Tracker 
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