
SSEF Project Status Dashboard
as at 2nd February 2021

Milestone Expected Date Revised Date RAGC 
Status

Completion of Enablement Works 31st August 2019 C

End of Tender period 15th September 2019 18th October 2019 C

Contractor Appointment – Main Build 30th September 2019 13th November 2019 C

Planning permission decision 24th October 2019 24th November 2019 C

Contractor design period 9th Dec ‘19 – 6th Mar ‘20 C

Contractor on site 17th February 2020 C

Completion of Teaching Block structure 24th July 2020 20th November 2020 C

Completion of Sports Hall structure 24th November 2020 7th December 2020 C

Completion of Teaching Block fit out 16th April 2021 24th May 2021 A

Completion of Sports Hall fit out 28th May 2021 12th July 2021
G

Project Status Trend

Current Amber Amber

Previous Green Green

Current Risks and Issues

Type Problem Statement Remedial Action

Risk Swimming pool infrastructure deteriorating – protection required during build.  
Monitoring only during demolition and limited machine use.  Longer term 

recommendation published

Piling recommended ahead of main phase build 
– insurance claim filed

Issue Extreme weather conditions resulted in herras fencing collapsing twice – swimming 
hires cancelled over 2 consecutive weekends due to H&S risk resulting in financial loss

Compensation to be discussed with Horizon

Risk Coronavirus could reduce workforce and extend timelines to completion – extension 
will not increase prelims but will not trigger contractual clause to provide temporary 
accommodation.  As at January month end, twelve weeks lost due to lockdown #1 and 
then inclement weather & coronavirus absence impacting workforce and supply chain

Contingency in timeline should cover extension, 
discussion to be held regarding temporary 

accommodation if further slippage.  Teaching 
block prioritised for completion – risk will be 

carefully monitored over next 2 months.

Issue New substation required for Sportshall & teaching block.  Only site suitable by UKPN is 
where science demountables are – substation required for Feb Half term.

A solution to re-timetabling lessons found 
preventing need for temporary accommodation

Scope Changes

1. Final scope changes for enablement works were £35,213, offset by £30,000 contingency not used.  Largest variation was 
planning permission fees.

2. Variations under discussion regarding cost burden – tarmac to car park, haul road, new interceptor tank to car park, gas 
installation, additional furniture removed from mobile classroom and remaining slab removal.  Largest variation to date is 
gas installation quote of £39,425 vs £15,000 provisional sum.  Overall offset by provisional sums and contingencies to 
increase cost by £18,524 however not yet finalised.

3. Building regs have changed since design approval and sports hall fire escape must now be enclosed – cost TBC
4. Soakaway on playing field consistently flooding and creating hazardous building site conditions.  Installed when astro

implemented and deemed to be insufficiently sized – additional soakaway to be installed. Variation to project.  Cost 
TBC

Financials

Phase Planned total 
spend (bid)

Planned spend 
(tender)

Actual spend 
to date

Forecast spend Actual & 
forecast

Enablement Works (incl. prelims) £230,000 £151,218 £156,431 £0 £156,431

Design Development & project mgmt £417,813
(all phases)

£291,176 £103,392 £394,568

Sports Hall & Teaching Block (incl. 
external works & design fees)

£4,605,147 £3,919,805 £2,988,477 £1,345,598 £4,334,075

Repurposing works (Library & Art)  -
balancing figure

£495,150 £495,150 £495,150

Prelims, price inflation, contingency & 
profits (all phases)

£853,324 £1,351,961 (incl. 
£233k contingency)

£387,468 £785,202
(£264k contingency)

£1,172,670

ICT infrastructure & loose furniture £48,000 £48,000 £48,000

Total £6,601,434 £3,344,214 £3,257,220 £6,601,434

Financial Summary

1. Enablement works final spend = £5,213 unfavourable to tender, largely due to planning fees.  £73,569 favourable to SSEF 
bid estimates.

2. QS estimate for repurposing works remains c.£500k
3. Pending building reg and soakaway variations, contingency will be reduced, however still £264 contingency at end Jan ‘21 

so reasonable carry forward for repurposing works
4. Unrecoverable VAT and legal contract charges relating to substation still to be applied – c.£12k



Current Phase Plan

Achievements Since Last Update

• Completion of main structure of sports hall
• Completion of main structure of teaching block
• First fixing of mechanical & electrical installation commenced in both blocks
• Demolition of P3/4 commenced
• Installation of new electrical feed for substation commenced

Next Steps

• Completion of legal contract for substation
• Installation of substation – expected mid February
• Installation of PV panels – expected early March
• Completion of window installation to teaching block

Previous Risks and Issues

Issue Type Problem Statement Remedial Action

Issue Works compound will impede on existing fire drill muster area Fire drill procedures were updated as required, communicated & successfully used on 5th September.

Issue Unexploded ordinance survey raised medium level of threat based on history of area Lockdown policy communicated to all staff and students. Evacuation site agreed with KEGS
Contractors held “toolbox” talk on UXO safety and site supervised during trench digging.  No devices uncovered.

Risk Council yet to confirm that pre-start planning conditions have cleared – all evidence filed.  Potential delay to start of 
build.

Ongoing dialogue with planning officer – conditions officially discharged 18th May


