Summary of cost projection vs bid. Variance details

L. Total spend ) Variance to
Original grant  Tender quote Actual spend to ELEL TR )
S, - enablement date Forecast spend (actual & bid enablement
forecast) tender
Enablement works 230,000 107,608 0 -130,871 -130,871 99,129 -23,263 |Variations - astroturf access, unexploded ordinance supervision,
path to pool.
Sports Hall & teaching block 4,315,889 0 -4,315,889 -4,315,889 0
Repurposing works 495,150 0 -495,150 -495,150 0
Preliminaries 231,200 13,610 0 -231,200 -231,200 0
Main Contractors profit & overheads 210,890 0 -210,890 -210,890 0 Profit & O/H not detailed in Baker's tender
Contingency 274,156 30,000 0 -373,285 -373,285 -99,129 Variance to enablement bid vs tender c/f to contingency
Design Development 137,078 -42,641 -94,437 -137,078 0
Tender Price Inflation 137,078 0 -137,078 -137,078 0
Main Contractor design fees 241,258 0 -241,258 -241,258 0
Professional fees - architecture / consultancy to bid stage 80,000 -70,000 -10,000 -80,000 0
Project Manager / QS 195,135 0 -195,135 -195,135 -0
ICT infrastructure 40,000 0 -40,000 -40,000 0
Loose furniture & equipment 8,000 0 -8,000 -8,000 0
Principal designer fees (RIBA stage 3) 5,600 0 -5,600 -5,600 0
0

Total 6,601,434 151,218 -112,641 -6,488,793 -6,601,434 -0 -23,263

Revised QS

budget
Information only forecast in
April 2019
was £356,376




Actuals & Forecast for Account RCP12080 - SSEF works |
Phase Supplier Description Mar-19  Apr19  May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19 Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20
DIE SSEF grant 392,757.49 392,757.49
Enablement works
Teaching and Sports Blocks Not started
Gym & Library repurposing Not started
Main Contractors profit & overheads
Contingency
PCH Associates SSEF-pre applic planning fee 445.00
Skippers Ground Maintenance Tree removal - Bancroft 1,900.00
MLM Building Control Ltd Building regs approval services 1,700.00
Environmental Ltd surveys 3,623.75
Lion Containers Ltd 20’ containers hire 2,590.00
Lion Containers Ltd Crane lorry hire 600.00
Lion Containers Ltd Essentials kit 180.00
Design Development MTC Engineering Ltd Transport statement 1,500.00
Actuals Environmental Ltd surveys 4,461.00
Environmental Ltd surveys 11,136.25
Environmental Ltd surveys 10,080.00
Low Energy Consultancy Ltd BREEAM Pre-assessment 950.00
TLC Environmental Services Ltd  R&D surveys 1,375.00
Enzygo Ltd Bat emergence survey 1,920.00
Enzygo Ltd Bat roost assessment 180.00
Tender Price Inflation
Main Contractor design fees
Professional fees - architecture / consultancy to bid stage___| PCH Associates SSEF Bid preparation fees -70,000.00
Project Manager / QS
ICT infrastructure
Loose furniture & equipment
Principal designer fees (RIBA stage 3)
Funding received to date[392,757.49 785,514.98 785,514.98 785,514.98 785514.98 785514.98 785,514.98  785514.98  785514.98  785,514.98  785514.98  785,514.98  785514.98  785514.98  785,514.98  785514.98  785514.98  785,514.98  785514.98
Spend to date| -70,000.00 -70,445.00 -98,136.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00
Balance to date|322,757.49 715,069.98 687,378.98 672,873.98 672,873.98 672,873.98  672,873.98  672,873.98  672,873.98 _ 672,873.98  672,873.98  672,873.98  672,873.98  672,873.98  672,873.98  672,873.98  672,873.98  672,873.98  672,873.98
DfE SSEF grant 589,136.00  589,136.00  589,136.00  589,136.00  589,136.00  589,136.00  589,137.00  589,137.00  592,757.00  310,072.02
Reserves 200,000.00
CumulativeFunding (forecast) 0.00 0.00 0.00 0.00 0.00 0.00__ 789,136.00 1,378,272.00 _1,967,408.00 _2,556,544.00 _3,145,680.00 _3,734,816.00 _4,323,953.00 _4,913,090.00 _5,505,847.00 _5,815,919.02 _5,815,919.02_5,815,919.02__5,815,919.02
Construction cost ~107,608.00
Enablement works Bakers of Danbury Variation - steps & mats to astroturf -6,688.95
Variation - pool path -15,074.20
Variation - UXO supervision -1,500.00
R Enablement works (forecast) 0.00 [ 0.00 [ 0.00 | 0.00 | 0.00 [-130,871.15 | -130,871.15 | -130,871.15] -130,871.15| -130,871.15] -130,871.15] -130,871.15| -130,871.15] -130,871.15| -130,871.15| -130,871.15] -130,871.15| -130,871.15] -130,871.15
Construction cost estimate from QS - will be
Teaching & Sports Blocks split into staged payments once tender/ 719,314.83 719,314.83 719,314.83
project details known. Split into quarterly
payments for forecasting.
Teaching & Sports Blocks (forecast) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00__719,314.83 _ -719,314.83  -719,314.83 -1,438,629.66 _-1,438,620.66 -1,438,629.66 -2,157,944.49 -2,157,944.49 -2,157,944.49
Gym & Library repurposing | Costs from QS - dates and stages to be agreed
Gym & Library repurposing (forecast) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
L | Bakers of Danbury Enablement works prelims -13,610.00
Preliminaries
Balancing figure -217,590.00
Preliminaries (forecast) 0.00 0.00 0.00 0.00 0.00 -13,610.00 _-13,610.00 _ -13,610.00 _ -13,610.00 _ -13,610.00 _ -13,610.00 _-231,200.00 _-231,200.00 _-231,200.00 _-231,200.00 _ -231,200.00 _-231,200.00 _-231,200.00 _-231,200.00
Main Contractors profit & overheads [
Profits & overheads (forecast) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Enablement contingencies (Abestos & General contingency) -30,000.00
Contingency Surplus funds carried from enablement bid amount vs. tender -99,128.92
Balancing figure from bid -244,156.00
Contingency (forecast) 0.00 0.00 0.00 0.00 0.00__-30,000.00 _-30,000.00 __-30,000.00 __ -30,000.00 _-30,000.00 _ -30,000.00 _-373,284.92 _-373,284.92 _ -373,284.92 _-373,284.02 _ -373,284.92 _-373,284.92 _-373,284.92 _-373,284.92
Geosphere Environmental Ltd ‘Additional arboriculture surveys -550.00
MLM Building Control Ltd Building control fees - enablement -1,700.00
MLM M&E services -6,835.00
Inertia structures On site structural input -2,500.00
Design Development Chelmsford City Council Planning appplication fees -5,000.00
MLM Building Control - main build -2,500.00
MLM Client Side M&E -27,325.00
Building control estimate - repurpose
Balancing figure -46,527.00
Design Development(forecast) 0.00 0.00 0.00 _-7,500.00 _ -8,050.00 -19,085.00 _-46,410.00 _ -46,410.00 _-46,410.00 _ -46,410.00 _ -92,937.00 _ -02,937.00 _ -92,937.00 _ -92,937.00 _ -92,937.00 _ -92,937.00 _ -02,937.00 _ -92,937.00 _ -92,937.00
Tender Price Inflation [ -137,078.00
Tender price inflation (forecast) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 _-137,078.00 _-137,078.00 _ -137,078.00 _-137,078.00 _-137,078.00 _-137,078.00 _-137,078.00 _-137,078.00
Main Contractor design fees [ -241,258.00
Contractor design fees (forecast) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 _-241,258.00 _ -241,258.00 _ -241,258.00 _-241,258.00 _-241,258.00 _-241,258.00 _-241,258.00 _-241,258.00
Professional fees - architecture / y to bid stage | PCH of fixed fee to planning stage ~10,000.00
Fees to end of planning stage (forecast) 0.00 0.00 0.00__-10,000.00 -10,000.00 _-10,000.00 _-10,000.00 _ -10,000.00 __-10,000.00 _ -10,000.00 _-10,000.00 __-10,000.00 __ -10,000.00 _-10,000.00 __-10,000.00 _ -10,000.00 _ -10,000.00 __ -10,000.00 __-10,000.00
PCH Associates PCH fees (8.5%) - enablement works -12,853.53
Tillyard Client Side Quantity Surveyor -29,000.00
. Employers Agent / PM - fixed fee. Staged
Project Manager / QS PCH Associates proposal pay?nevntstogbeaéreed. Main build g -80,000.00
Main build balancing figure from bid amt -13,863.47
Fees for repurposing works (estimated at 12%)
- dates and stages to be agreed
Project Manager(forecast) 0.00 0.00 0.00 0.00 0.00 -12,853.53 -135,717.00 -135,717.00 -135,717.00 -135,717.00 -135,717.00 -135,717.00 -135,717.00 -135,717.00 -135,717.00 -135,717.00 -135,717.00 -135,717.00 -135,717.00
ICT infrastructure |
ICT infrastructure (forecast) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Loose furniture & | Furniture / costs estimate
Furniture / equipment (forecast) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Principal designer fees (RIBA stage 3) | -5,600.00
RIBA stage 3 fees (forecast) 0.00 0.00 0.00 0.00  -5,600.00  -5,600.00 _-5,600.00 -5,600.00 -5,600.00 -5,600.00 -5,600.00 -5,600.00 -5,600.00 -5,600.00 -5,600.00 -5,600.00 -5,600.00 -5,600.00 -5,600.00
Total Funding Received (Actuals and Forecast) [392,757.49 785514.98 785,514.98 785,514.98 785514.98 785514.98 1574,650.98 2,163,786.98 2,752,922.98 3,342,058.98 3,931,194.98 4,520,330.98 5,109,467.98 5698,604.98 6,291,361.98 6,601,434.00 6,601,434.00 6,601,434.00 6,601,434.00
Total Spend (Actuals and Forecast) | -70,000.00 -70,445.00 -98,136.00 -130,141.00 -136,291.00 -334,660.68 -484,849.15 -484,849.15  -484,849.15  -484,849.15 -1,250,690.98 -2,189,901.90 -2,189,901.90 -2,909,216.73 -2,909,216.73 -2,909,216.73 -3,628,531.56 -3,628,531.56 -3,628,531.56
Total Balance (Actuals and Forecast) | 322,757.49_715,069.98 687,378.98 _655,373.98 _649,223.98 450,854.30 1,089,801.83 1,678,937.83 2,268,073.83 2,857,209.83 _2,680,504.00 2,330,429.08 2,919,566.08 _2,789,388.25 _3,382,145.25 3,692,217.27 2,972,902.44 _2,972,902.44 _2,972,902.44




0oct-20 Nov-20 Dec-20 Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21
785,514.98  785514.98  785514.98  785,514.98  785514.98  785,514.98  785514.98  785514.98  785,514.98  785514.98
-112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00 -112,641.00  -112,641.00  -112,641.00
672,873.98  672,873.98  672,873.98  672,873.98  672,873.98  672,873.98  672,873.98  672,873.98 _ 672,873.98  672,873.98
5,815,919.02 5,815,919.02 5,815,919.02 5,815,919.02 5,815,919.02 5,815,919.02 5,815919.02 5,815,919.02  5,815,919.02 _ 5,815,919.02
-130,871.15 | -130,871.15 | -130,871.15 | -130,871.15 | -130,871.15] -130,871.15[ -130,871.15] -130,871.15] -130,871.15] -130,871.15
-719,314.83 -719,314.83 -719,314.83
-2,877,259.32_-2,877,259.32 -2,877,259.32_-3,596,574.15 -3,596,574.15 -3,596,574.15 -4,315,888.98 -4,315,888.98 -4,315,888.98 -4,315,888.98
-495,150.00
0.00 -495,150.00  -495,150.00 -495,150.00  -495,150.00 -495,150.00  -495,150.00  -495,150.00 _ -495,150.00 _ -495,150.00
-231,200.00 __-231,200.00 _-231,200.00 _-231,200.00 _-231,200.00 _-231,200.00 _-231,200.00 _ -231,200.00 __-231,200.00 __-231,200.00
-210,890.00
0.00 -210,890.00  -210,890.00 -210,890.00 _ -210,890.00 -210,890.00 -210,890.00  -210,890.00 _ -210,890.00 _-210,890.00
-373,284.92 _ -373,284.92 _-373,284.92 _-373,284.92 _ -373,284.92 -373,284.92 -373,284.92 _ -373,284.92 __-373,284.92 _-373,284.92
-1,500.00
92,937.00 __-94,437.00 __-94,437.00 __ -94,437.00 __-94,437.00 __-04,437.00 __-94,437.00 __-94,437.00 -94,437.00 -94,437.00
-137,078.00 _-137,078.00 _-137,078.00 _-137,078.00 _-137,078.00 _-137,078.00 _-137,078.00 _ -137,078.00 __-137,078.00 __-137,078.00
-241,258.00 _-241,258.00 _-241,258.00 _-241,258.00 _ -241,258.00 _-241,258.00 _ -241,258.00 _ -241,258.00 __-241,258.00 __-241,258.00
-10,000.00 __-10,000.00 __-10,000.00 __ -10,000.00 __-10,000.00 __-10,000.00 _-10,000.00 __-10,000.00 -10,000.00 -10,000.00
-59,418.00
-135,717.00 _ -195,135.00 -195,135.00 _ -195,135.00  -195,135.00 -195,135.00 -195,135.00  -195,135.00 _ -195,135.00 _ -195,135.00
-40,000.00
0.00 0.00 0.00 0.0 -40,000.00  -40,000.00 _-40,000.00 _-40,000.00 -40,000.00 -40,000.00
-8,000.00
0.00 0.00 0.00 0.00 -8,000.00 -8,000.00 -8,000.00 -8,000.00 -8,000.00 -8,000.00
-5,600.00 -5,600.00 -5,600.00 -5,600.00 -5,600.00 -5,600.00 -5,600.00 -5,600.00 -5,600.00 -5,600.00
6,601,434.00 6,601,434.00 6,601,434.00 6,601,434.00 6,601,434.00 6,601,434.00 6,601,434.00 6,601,434.00 6,601,434.00  6,601,434.00 |
-4,347,84639 -5,114,804.39 -5,114,804.39 -5,834,119.22 -5882,119.22 -5882,119.22 -6,601,434.05 -6,601,434.05 -6,601,434.05 -6,601,434.05
2,253,587.61 _1,486,629.61 _10486,629.61 _ 767,314.78 _ 719,314.78 _ 719,314.78 -0.05 -0.05 0.05 005




| Bid Quote Assumptions

Detail from Tillyard's Cost Plan dated July 2018
1 No allowance for VAT
2 No allowance for archaelogical works
3 No allowance for professional fees
4 No allowance for statutory fees
5 No allowance for loose furniture / ICT
6 No allowance for science fittings
7 Cost plan allows for first floor to sports hall to be left as shell for future fit out
8 Cost plan includes main contractors design fees
9 No allowance for abnormal ground conditions - cost plan based on deep trench fill foundations subject too site investigation report
10 cost plan based on steel frame construction
11 cost plan excludes blinds
12 cost plan excludes lockers
13 cost plan excludes fitness equipment
14 Cost plan assumes ventilation to sports hall
15 cost plan assumes mechanical ventilation to changing toom and showers
16 cost plan includes BMS system
17 cost plan assumes disposal of the excavated material is inert
18 preliminaries cost based on coulsons' tender submission (68 weeks contract period based on on Coulson't draft programme)
19 main contractos profits & overheads percentage based on coulson's tender dubmission
20 main contractors design fees based on coulson's tender submission



Summary of line details from Tillyard QS estimates

Summary item
Sports Hall - foundations & ground slab
Sports Hall - superstructure - frame
Sports Hall - superstructure - Upper floors
Sports Hall - superstructure - stairs
Sports Hall - superstructure - roof
Sports Hall - superstructure - external walls
Sports Hall - superstructure - Windows & external doors
Sports Hall - superstructure - internal walls and partitions
Sports Hall - superstructure - internal doors
Sports Hall - internal finishes - wall
Sports Hall - internal finishes -Floor
Sports Hall - internal finishes - Ceiling
Sports Hall - fittings and equipment
Sports Hall - Services - Sanitary
Sports Hall - Services - Mechanical
Sports Hall - Services - Electrical
Sports Hall - Services - Builders work
Sports Hall - Services - Lift Installation
Teaching Block - foundations & ground slab
Teaching Block - superstructure - frame
Teaching Block - superstructure - Upper floors
Teaching Block - superstructure - stairs
Teaching Block - superstructure - roof
Teaching Block - superstructure - external walls
Teaching Block - superstructure - Windows & external doors
Teaching Block - superstructure - internal walls and partitions
Teaching Block - superstructure - internal doors
Teaching Block - internal finishes - wall
Teaching Block - internal finishes -Floor
Teaching Block - internal finishes - Ceiling
Teaching Block - fittings and equipment
Teaching Block - Services - Sanitary
Teaching Block - Services - Mechanical
Teaching Block - Services - Electrical
Teaching Block - Services - Builders work
Teaching Block - Services - Lift Installation
External services - utility survey
Utility connections to existing buildings - swimming pool new power supply
Utility connections to existing buildings - swimming pool new mains water
Utility connections to existing buildings - swimming pool data and fire alarms
Utility connections to existing buildings - swimming pool gas
Utility connections to existing buildings - Room 25 new power supply
Utility connections to existing buildings - Room 25 data and fire alarms
Utility connections to existing buildings - 6th form common room new mains water
Utility connections to existing buildings - 6th form common room data and fire alarms
Utility connections to existing buildings - 6th form common room gas
Utility connections to existing buildings - 6th form house & drama gas
External trenches, etc.

Sports hall gas

Sports hall water

Sports hall electricity

Sports hall data / fire alarm

Teaching block electricity

Teaching block water

Teaching block data / fire alarm
Allowance for surface water drainage
Allowance for foul water drainage
Allowance for pumping to foul drainage to sports hall
Allowance for attenuation to sports hall
Allowance for drainage to hard pavings
Refurbishment - gym - Library
Refurbishment - Library - Art Room
Demolition of existing buildings
Disconnection of services

Removal of existing tennis courts

Hard paving / Courtyard to new science / teaching block
Hard paving to sports hall

Hard play area

Preliminaries

Main Contractors profit & overheads
Contingency

Design Development

Tender Price Inflation

Main Contractor design fees
Professional fees - architecture / consultancy to bid stage
Project Manager / QS

ICT infrastructure

Loose furniture & equipment

Principal designer fees (RIBA stage 3)

Estimated cost
358,280
192,250

29,280
50,000
162,720
193,907
51,060
41,503
30,300
36,113
141,218
33,643
22,320
22,340
288,085
198,990
25,471
35,000
280,280
154,750
40,400
50,000
104,070
174,421
132,420
64,072
30,500
48,458
73,026
60,275
37,740
4,740
273,273
220,451
24,923
35,000
5,000
25,000
5,000
10,000
20,000
5,000
10,000
5,000
10,000
5,000
5,000
25,000

20,000
10,000
20,000
10,000
20,000
10,000
10,000
54,500
38,150
15,000
10,000
50,010
338,400
156,750
50,000
10,000
10,000
61,750
29,700
265,500
231,200
210,890
274,156
137,078
137,078
241,258
80,000
195,135
40,000
8,000
5,600

Assumed new phase
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Enablement works
Enablement works
Enablement works
Enablement works
Enablement works
Enablement works
Enablement works
Enablement works
Enablement works
Enablement works
Enablement works
Enablement works

Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Enablement works
Enablement works
Enablement works

Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Repurposing

Repurposing

Enablement works
Enablement works

Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block
Sports Hall & teaching block

Source
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018

Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Tillyard report July 2018
Bid document

Bid document

Bid document

Bid document

Bid document

Notes

This item is for sports & teaching block -

may need to be split

PCH / Tillyard fees @3.5%

New rooms only



